
Georgia Date:

User: krender Department of Transportation Page 1 of 5

Pay Period: 01/01/2014

to 01/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14379-12-M00-0

Estimate Summary By Project

Estimate Number: 0016

02/07/2014

Contract Location: Time Allowed:

INTERSECTION IMPROVEMENTS ON SR 141 (BETHELVIEW RD) AT SR 9.

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

07/20/2012

08/03/2012

08/29/2012

09/04/2012

09/24/2012

00/00/0000

00/00/0000

604 Days

04/30/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 1    Area: 01   

Elapsed Calender Days:

Percent Time: 85.26

515 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$5,025,267.99

$4,633,414.52

$3,302,184.75

34.29%

Counties:

Forsyth

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0007999      $5,025,267.99 $4,633,414.52 $3,302,184.75 34.29% $158,154.87

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 5

Pay Period: 01/01/2014

to 01/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14379-12-M00-0

Estimate Summary By Project

Estimate Number: 0016

02/07/2014

Project Number: 0007999      SR 141/BETHELVIEW ROAD @ SR 9/ATLANTA HWY FORSYTH COUNTY

 

CSSTP-0007-00(999)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,378,466.60 $1,251,942.72 $126,523.88

Non-Participating $344,616.64 $312,985.65 $31,630.99

Total Earnings $1,723,083.24 $1,564,928.37 $158,154.87

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $1,723,083.24 $1,564,928.37 $158,154.87

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $1,723,083.24 $1,564,928.37

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $158,154.87

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 5

Pay Period: 01/01/2014

to 01/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14379-12-M00-0

Estimate Summary By Project

Estimate Number: 0016

02/07/2014

Project Number 0007999      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0070 RETAINING WALL

0175 520-1125     PILING IN PLACE, STEEL H, HP 310 X 79 LM1 144.000 .000

 143.180 77.300

 

 

77.300 $11,067.81 $11,067.81

0180 520-5000     PILOT HOLES LM1 145.000 .000

 485.000 49.430

 

 

49.430 $23,973.55 $23,973.55

0185 524-0010     DRILLED CAISSON - LM1 65.000 .000

 1211.100 58.464

915 MM

 

58.464 $70,805.75 $70,805.75

Category Amount: $105,847.11 $105,847.11

Category Number: 0030 TEMPORARY EROSION CONTROL

0245 163-0240     MULCH MG  183.000 25.642

 220.000 2.079

 

 

27.721 $457.38 $6,098.62

0275 165-0010     MAINTENANCE OF TEMPORARY SILT FENCE, TP ALM1 2,199.000 778.680

 1.880 72.600

 

 

851.280 $136.49 $1,600.41

0280 165-0041     MAINTENANCE OF CHECK DAMS - ALL TYPES LM1 139.000 90.130

 4.580 10.000

 

 

100.130 $45.80 $458.60

0305 167-1500     WATER QUALITY INSPECTIONS MO  19.000 16.000

 300.000 1.000

 

 

17.000 $300.00 $5,100.00

0310 171-0010     TEMPORARY SILT FENCE, TYPE A LM1 4,398.000 1,545.095

 6.190 45.758

 

 

1,590.853 $283.24 $9,847.38

Category Amount: $1,222.91 $23,105.01



Georgia Date:

User: krender Department of Transportation Page 4 of 5

Pay Period: 01/01/2014

to 01/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14379-12-M00-0

Estimate Summary By Project

Estimate Number: 0016

02/07/2014

Project Number 0007999      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

0325 550-1180     STORM DRAIN PIPE, 450 MM, H 0.3 - 3 M LM1 1,442.000 1,155.481

 120.420 66.770

 

 

1,222.251 $8,040.44 $147,183.47

0330 550-1240     STORM DRAIN PIPE, 600 MM, H 0.3 - 3 M LM1 75.000 68.510

 207.950 7.320

 

 

75.830 $1,522.19 $15,768.85

Category Amount: $9,562.63 $162,952.32

Category Number: 0010 ROADWAY

0420 310-1101     GR AGGR BASE CRS, INCL MATL MG  22,182.000 4,186.920

 15.570 -1,088.190

 

 

3,098.730 $-16,943.12 $48,247.23

0430 210-0100     GRADING COMPLETE - LS  1.000 .600

 700072.100 .050

CSSTP-0007-00(999)

 

.650 $35,003.61 $455,046.87

0450 150-1000     TRAFFIC CONTROL - LS  1.000 .550

 132887.110 .011

CSSTP-0007-00(999)

 

.561 $1,461.76 $74,549.67

0455 318-3000     AGGREGATE SURFACE COURSE MG  1,633.000 325.132

 14.250 201.617

 

 

526.749 $2,873.04 $7,506.17

0470 441-6222     CONC CURB & GUTTER, 200 MM X 750 MM, TP 2 LM1 2,948.000 .000

 39.570 263.190

 

 

263.190 $10,414.43 $10,414.43

Category Amount: $32,809.72 $595,764.37

Category Number: 0080 WATER & SEWER RELOCATION

0680 670-1120     WATER MAIN, 300 MM LM1 732.000 612.700

 250.000 7.850

 

 

620.550 $1,962.50 $155,137.50



Georgia Date:

User: krender Department of Transportation Page 5 of 5

Pay Period: 01/01/2014

to 01/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14379-12-M00-0

Estimate Summary By Project

Estimate Number: 0016

02/07/2014

Project Number 0007999      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0080 WATER & SEWER RELOCATION

0745 670-9736     RELOCATE EXISTING WATER METER, INCL BYPASS AND VAULT, LESS TEA  12.000 5.000

HAN 100 MM 900.000 5.000

 

 

10.000 $4,500.00 $9,000.00

0750 670-9910     REMOVE EXIST WATER VALVE, INCL BOX EA  7.000 .000

 250.000 7.000

 

 

7.000 $1,750.00 $1,750.00

0755 670-9920     REMOVE EXISTING FIRE HYDRANT EA  7.000 .000

 125.000 4.000

 

 

4.000 $500.00 $500.00

0815 615-1000     JACK OR BORE PIPE - LM1 26.000 31.700

 1020.000 .000

STEEL, 900 MM 13 MM THK

 

31.700 $.00 $32,334.00

Category Amount: $8,712.50 $198,721.50

Project Total Amount: $158,154.87 $1,723,083.24


